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005 I-5, 2nd Street Bridge - Replace Bridge  11,794  9,177  (2,617)  206  131  (75)  -  -  0  -  -  0  -  -  0  12,000  9,308  (2,692)

005 I-5/I-205 , NE 134th Street Interchange  741  2,450  1,709  514  500  (14)  1,232  1,200  (32)  6,014  4,352  (1,662)  31,500  31,500  0  40,001  40,001  0 

007 SR7/SR 507 to SR 512 - Safety  9,300  1,002  (8,298)  -  8,298  8,298  -  -  0  -  -  0  -  -  0  9,300  9,300  0 

009 SR 9, 228th Street SE to 212th Street SE (524)  532  532  0  7,132  7,298  166  2,166  2,000  (166)  -  -  0  -  -  0  9,830  9,830  0 

009 SR 9/SR 522 to 212th Street SE (Stages 1b & 2)  9,672  6,551  (3,121)  7,668  13,119  5,451  2,330  -  (2,330)  -  -  0  -  -  0  19,670  19,670  0 

016 SR 16/ I-5 to Tacoma Narrows Bridge - HOV  51,488  22,660  (28,828)  31,292  47,500  16,208  -  12,620  12,620  -  -  0  -  -  0  82,780  82,780  0 

031 SR 31, Metlaine Falls to International Border  2,400  2,400  0  13,500  13,500  0  -  -  0  -  -  0  -  -  0  15,900  15,900  0 

167 SR 167, 15th Street SW to 15th Street NW - HOV  1,787  387  (1,400)  31,040  21,540  (9,500)  7,533  18,433  10,900  -  -  0  -  -  40,360  40,360  0 

270 SR 270, Pullman to Idaho State Line  10,001  7,601  (2,400)  18,472  17,872  (600)  -  3,000  3,000  -  -  0  -  -  0  28,473  28,473  0 

395 US 395, NSC - Francis Avenue to Farwell Road  35,900  47,900  12,000  53,910  41,910  (12,000)  18,470  18,470  0  -  -  0  -  -  0  108,280  108,280  0 

520 SR 520, Environmental Impact Statement  11,250  10,450  (800)  -  800  800  -  -  0  -  -  0  -  -  0  11,250  11,250  0 

520 SR 520, Project Design  -  1,000  1,000  8,000  7,000  (1,000)  14,000  14,000  0  13,000  13,000  0  -  -  0  35,000  35,000  0 

Pre-Existing Projects funding Support for Nickel Projects

005 I-5, Ground Mound to Maytown - Widening  1,256  1,600  344  1,894  1,894  0  28,341  27,997  (344)  41,724  41,724  0  -  -  0  73,215  73,215  0 

012 US 12, Old Nanches Highway Interchange  -  -  0  -  455  455  1,881  1,426  (455)  788  788  0  34,170  34,170  0  36,839  36,839  0 

018 SR 18, Maple Valley to Issaquah/Hobart Road  105  2,262  2,157  1,424  1,424  0  2,157  -  (2,157)  524  524  0  -  -  0  4,210  4,210  0 

160 SR 160 / SR 16 to Longlake Road Vicinity  -  -  0  -  -  0  1,446  1,973  527  1,910  1,910  0  -  -  0  3,356  3,883  527 

167 SR 167 / SR 509 to I-5, New Freeway  7,337  7,845  508  21,658  20,732  (926)  15,844  15,322  (522)  -  -  0  -  -  44,839  43,899  (940)

Total of projects above:  153,563  123,817  (29,746)  196,710  203,973  7,263  95,400  116,441  21,041  63,960  62,298  (1,662)  65,670  65,670  0  575,303  572,198 

Approved Adjustments thru Quarter 4  406,902  408,359  1,457  701,352  730,355  29,003  740,696  739,269  (1,427)  544,783  544,783  0  359,563  327,563  (32,000)  2,753,296  2,750,329 

TOTAL FOR ALL PROJECTS  560,465  532,176  (28,289)  898,062  934,328  36,266  836,096  855,710  19,614  608,743  607,081  (1,662)  425,233  393,233  (32,000)  3,328,599  3,322,527  (6,072)

Highway Projects: Proposed Adjustments to Project Delivery
Quarter Ending June 30th, 2004
Dollars in Thousands
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System-wide Catch-up Preservation (Ferries). 1,108 866 (467) 3,596 (2,506) 2,597 

Anacortes Multimodal Terminal. (1,108) (866) 467 (3,596) 2,506 (2,597)

Total: 0 0 0 0 0 0 

Ferries Project: Proposed Adjustments to Delivery Planning
Quarter Ending June 30th, 2004
Dollars in Thousands


